COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

PARKSVILLE WATER DISTRICT,
COZATT TUCKER, A. B. FEATHERS
AND DAVIS EDWARDS

CASE NO.
89-351

ALLEGED FAILURE TO COMPLY WITH
COMMISSION ORDER

O R D E R

On February 17, 1988, the Commission ordered Parksville Water
District ("Parksville") to conduct a comprehensive engineering
study of its water distribution system and to submit a report of
that study to the Commission no later than September 1, 1988.1
The Commission's action was in response to Parksville's
application for permission to deviate from Commission Regulation
807 KAR 5:066, Section S(4). The engineering study was intended,
in part, to determine the appropriate water storage requirements
for Parksville.

Parksville has yet to perform the required engineering study.
Twice it has sought and been granted additional time to conduct
the engineering study. As recently as April 5, 1989, éhe

Commission extended the date for submitting a report on the

Case No. 10030, Parksville Water District's Request for
Approval to Provide Less Storage than the Minimum Required for
One Day's Supply, Order dated February 17, 1987.



engineering study until October 3, 1989. On October 2, 1989,
Parksville again requested additional time to perform the required
engineering study. This request was denied.

After reviewing its correspondence with Parksville on this
matter, a copy of which is attached hereto and marked as Exhibits
A through L, and being otherwise sufficiently advised, the
Commission finds that sufficient evidence exists to constitute a
prima facie showing that Parksville failed to comply with an Order
of the Commission and that the members of its Board of
Commissioners, Cozatt Tucker, A. B. Feathers, and Davis Edwards,
aided and abetted this failure.

IT IS THEREFQORE ORDERED that:

1. Within 20 days of the date of this Order, Parksville
shall submit to the Commission a written response to the
allegation that it failed to comply with the Commission's Order of
February 17, 1988 in Case No. 10030,

2, Within 20 days of the date of this Order, Cozatt Tucker,
A. B. Feathers and Davis Edwards shall each submit to the
Commission a written response to the allegation that each aided
and abetted Parksville in its alleged failure to comply with the
Commission's Order of February 17, 1988 in Case No. 10030,

3. Parksville shall appear on January 10, 1990, at 1:00
p.m., Eastern Standard Time, in Hearing Room No. 2 of the
Commisgion's offices at 677 Commanche Trail, Frankfort, Kentucky,
for the purposes of presenting evidence concerning its alleged
failure to comply with the Commission's Order of February 17, 1988

in Case No. 10030 and of showing cause, if any it can, why it



should not be subject to the penalties of KRS 278.990 for its
alleged failure to comply with an Order of the Commission.

4. Cozatt Tucker, A. B. Feathers, and Edward Davis, in
their individual capacity, shall also appear before the Commission
at that same time and place to answer allegations that each aided
and abetted Parksville in its alleged failure to comply with the
Commission's Order of February 17, 1988 in Case No. 10030 and of
showing cause, if any they can, why each should not be subject to
the penalties of KRS 278.990 for such actions.

5. Exhibits A through L, attached hereto, are hereby made a
part of the record of this case.

Done at Frankfort, Kentucky, this 1lst day of December, 1989.

PUBLIC SERVICE COMMISSIO

Commissioner

ATTEST:

Executive Director



Exhibit A

COMMONWEALTH OF KENTUCKY

PUBLIC SERVICE COMMISSION
730 SCHENKEL LANE
POS OFFICE BOX 618
FRANKFORT, KY. 40602
(502) 5643940

September 22, 1988

Mr. A, B. Feather
Treasurer

Parksville Water District
Highway 300

Parksville, Kentucky 40464

Re: Case No. 10030

Dear Mr. Feather:

The Commission entered its £inal Order in this case on
February 17, 1988, granting a 1limited deviation from 807 KAR
5:066, Section 5(4) until July 1, 1991. The Commission further
ordered Parksville Water District to retain a professional engi-
neer and conduct a comprehensive engineering analysis of its water
distribution system. A copy of the repéert on this investigation
was to be filed with this Commission by September 1, 1988. To
date we have not received the report. This report must be filed
to fully comply with the Commission's Order. I request you file
it within ten days from the date of this letter.

If I can be of any other help, don't hesitate to contact me
at (502) 564-2473.

Sincerely,

ek 1. Fegop

Executive Director
hv




PARRSVILLE WATER DISTRICT
P.0. BOX 9
PARKSVILLE, KY. 40
(606)236-2746 Exhibit B

September 27, 1988 F l L E D

SEP 8 1988

PUBLIC SERVICE
COMMISSION

Mr. Forest M. SkKaggs
Executive Director
Public Service Commission
730 Schenkel Lane
P.0. Box 615
Frankfort, KY. 40602
Re: Case No. 10030

Dear Mr. Skaggs,

Parksville Water Digtrict received the order for case no.
10030 on February 18, 1988. On March 15, 1988, Parksville
secured the services of Kennoy Engineers, Inc., of Lexington,
Ky.,to do the work required by your order.

Upon receipt of your letter inquiring about the report
to be filed on September 1, 1988, we contacted our engineers
to inquire if they were aware that such a report should have
been filed. They were not aware of any such report. We asked
Kennoy to check his copy of the order. Kennoy maintains that
they do not have a copy of the order, even though we are sure
one was given to then.

The District, however, is not able at this time to locate
the order that was sent by the commission. Apparently, it has
been misplaced by either the District, or our engineers.

We request that another copy of the order be sent to us
at the above address, so this matter may be resolved as soon
as possible.

Sinceply ’ Z:’
%1.4 Feather

Treasurer




Exhibit C

COMMONWLALIIE Q) AINVUCRY

PUBLIC SERVICE COMMISSION
730 SCHENKEL LANE
POSI OHFICE BOX 615
tRANKFORT, KY. 40602
(502) S64-3940

September 28, 1988

Mr., A. B. Feather
Treasurer

Parksville Water District
P. O. Box 9

Parksville, Kentucky 40464

Dear Mr. Feather:

This is in response to your September 27 letter regarding the
Final Order in Case No. 10030. Enclosed as your requested are
atteated copies of that Order. You should forward one copy to
your consulting engineers and secure a firm date to respond to the
Commission's Order. I request you furnish me this new date by
Wednesday, October 12, 1988.

sincerely.

Forest M. Skagg%a

Executive Director
FMS:1lb



PARKSVILLE WATER p (A D

P.O. BOX 9 -
PARKSVILLE, KY. ¢ Exhibit D
(606)236-2746
Fit el
0CT | 31988
PUB'L i kR »
October 12, 1988 COMYy SaiOL

Mr. Forest M. Skaggs,

Executive Director

Public Service Commission

730 Schenkel Lane

P.0. Box 615

Frankfort, Ky. 40602 RE : Case no. 10030

Dear Mr. Skaggs,

This is in response to your letter of September 28 regarding
case no. 10030. The District has employed Kennoy Engineers, Inc..,
851 Coporate Drive, Lexington, Ky., as our engineer.

They have advised us that a scope of work on the hydraulic
analysis has begun and will be presented to the commission
in 10 days for their review and approval. Upon approval of
the scope of work, the analysis will be completed within 60
days.

Sincerely,

b

Bruce Féather
Manager
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Exhibit E
PARKSVILLE WATER DISTRICT
P.O. BOX 9
PARKSVILLE, KENTUCKY 40464 D
(606) 236-2746 F | L E
nov 101988

pUBLIC SERVICE

COMMISSION

Mr. Forest M. Skaggs
Exacutive Director
Public Service Commission
730 Schenkel Lane

PO Box 615

Frankfort, Kentucky 40602

Re: Case No. 10030

Dear Mr. Skaggs:

Please find enclosed a proposed Scope of Work, prepared by Kennoy
Engineers, Inc., addressing the P.S.C. crder, Case No. 10030. Upon the
Comission’s concurrence with this proposed scope, we shall begin with the
Water Loss Program.

Sincerely,

Qo et



FILED
PARKSVILLE WATER DISTRICT
WATER LOSS PROGRAM AND HYDRAULIC ANALYSIS Nov 101988

SCOPE OF WCRK
PUBLIC SERVICE

COMMISSION
October 25, 1988

WATER LOSS PROGRAM

Due to the excessive water loss indicated by the current water use

records, the following program should be implemented pricr to any Hydraulic
analysis to cbtain more acourate results.

1.
2.

Test Accuracy of Master Meter,
Randam Testing of Individual Custamer Meters.

Install Bypass Meters on Major Branch Lines to Monitor Low Flows During Non
Use Pericds.

Pressure Test Lines Identified in Step 3 as Showing Significant Flow During
Non Use Pericds.

Repair Majar Leaks Identified in Step 4.

Re-assess revised water use records and respond to P.S.C. requirement of
cne day storage within 60 days after completion of Water Loss Program.

Develop financial plan for funding Water Storage project if required.
The District should consider conducting items 1 through 5 with their own

work force ar local contractors to oonserve funds.,

HYDRAULTC ANALYSTS

1.

Data Collection.

a. Review Water use Reccrds to Determine Usage Per Custamer and Large
Users of Water.

b. Review Existing Record Drawings for Location of Existing Line, Size of
Line and Material and Identify New Line Install Not Shown on Any
BEdsting Drawings.

¢. Discuss with District Location of any Specialty Items such as Pump
Station, Pressure Reducing Stations, Water Storage Tanks, etc.

d. Collect Qrve Information on Punp Stations.

e, Discuss with District Operation of System and Identify Possible problem
Areas.



Hydraulic Analysis Contirmed

f. Locate Concentrations of Customers.
g. Make Determination for Need of Additicnal Pressure Recordings.
2. Develop Hydraunlic Schematic.
a. Plot All Field Information and develop Schematic.
b. Determine Elevation of Junction Nodes.
3. Data Coding for Camputer Runs.
4. Conduct Steady State Camputer Analysis of Existing System.
a. Run Analysis Using Average and Peak Flows.
b. Cowpare Results Fram Computer With Actual Field Pressure Recording.
c. Calitrate System to Field Information.
5. Conduct an Extended Period Simulation of System.
a. Data Coding,
b. Analysis Results.

6. Produce a Report Summarizing the Results of the Analysis and Make Any
. Necegsary Recammendation.

7. Respond to P.S.C. concerning possihle problems within the exdsting system .



Exhibit F

COMMONWEALTH OF KENTUCKY

PUBLIC SERVICE COMMISSION
730 SCHENKEL LANE
POST OFFICE BOX 615
FRANKFORT, KY. 40602
(502) 564-3940

December 6, 1988

Mr. Cozatt Tucker
Chairman

parksville water District
Route 4

Danville, KY 40422

Re: Case No. 10030 .
Deviation from B0O7 KAR 5:066(5)(4)

Dear Mr. Tucker:

The Public Service Commission has received your recent
submittal of engineering information. The Order in Case No. 10030
directed Parksville to file an engineering report by September 1,
1988. Your submittal appears to be a proposal by Kennoy
Engineers, Inc., to perform the study and report required in that
case. The report ordered by the Commission has not been submitted
and is overdue. If Parksville needs additional time to prepare
the report it should make a formal request for an extension of
time to the Public Service Commission.

You should be aware that Chapter 322.340 of the Kentucky
Revised Statutes requires that reports by a registered
professional engineer shall be signed and dated by the engineer
and stamped with his seal when filed with public authorities.
Please see that your engineer confor:s with this requirement when
the report is submitted. If you have any questions, please feel
free to contact Ghagsem Pour-Ghagemi at (502) 564-2131.

Sincerely,

Forest M. Skaggs
Executive Director

FMS:ERS:aen



AR
B Exhibit G

PARKSVILLE WATER DISTRICT _
P.0. BOX 9 Fi [. i
PARKSVILLE, KY. 40464 E o
(606) 236-2746
JAN 1 3 1989

PUBLIC SERYICE .
OMMIS5IOIN

January 9, 1989

Nr. Forest M. Skaggs
Executive Director

Public Service Coamiasaion
720 Schenkel Lane

P.O. Box 615

Frankfort, Ky. 40602

Re: Caae no. 10030 .
Deviation from 807 KAR 5:066
(3) (4)

Dear Nr. Skagga:

Parkaville Water Diatrict wishea to make a formal requeat for an
extenaion of time for the engineering report due in the above
mentioned case. The District regrets thia delay. Howaver, we feel
it 18 naceassary to allow the Diatrict to solve its watar losaa
problem.

The Commiasion is aware that the Diastrict haa had a nagging
water losa problem. The District ias making an extended effort to
iasolate and correct the leaka found in the systenm.

The District has pressure teataed some of the lines in its
ayatem. We are in the process of inatalling jumpsr metars on our
linea at this time.

The Diatrict can report that progreass haa been made in reducing
the water loaa. We have found aseveral small leaka and repaired thenm.
The average water purchase for December 1988 was 243,000 gallona per
day. During the firat aix days of January 1989, we have been able to
reduce thia to 220,000 gallona per day. On the aixth day of January
1989, we repaired anothar leak and aince that day our purchase has
gone down to an average of 205,000 gallons per day.



Progreaa ia being made in the area of water lossa, but the
Diatrict reapectfully requeats an extension of 90 days to allow ua to
complete our water losa program and to allow our engineera enough
time to complete the hydraulic analysis and to prepare the report to

be aent to the commiaaion.

Sinceraly,

LV
ggf?;&:;htr

Treaaurar




Exhibit H

COMMONWEALTH OF KENTUCKY

PUBLIC SERVICE COMMISSION
730 SCHENKEL LANE
POST OFFICE BOX 615
FRANKFORT. KY. 40602
(502) 564-1940

January 13, 1989

Mr., A. B, Feather
Parksville Water District
E. 0. Box 9

Parksville, KY 40464

Re: Case No. 10030
Parksville W. D.

Dear Mr. Feather:

This is in reply to your request, filed January 13, 1989
for an extension of time to file the engineering report.

Please be advised that the due date for the reguested
information is extended to the close of business March 15, 1989.

Very truly yours,

PUBLIC SERVICE COMMISSION

Fovat M, Sy

Forest M. Skaggs
Executive Director

FMS/cbg



= Exhibit I

COMMONWEALTH OF KENTUCKY

PUBLIC SERVICE COMMISSION
710 SCHENKLL LANL
PO UNLILL BOX 615
IRANKIORI, KY. 40602
{502) 564-1940

March 24, 1989

Mr. Cozatt Tucker, Chairman
Parksville Water District
P. O. Box 38

Parksville, Kentucky 40464

Re: Casgse No. 10030

Dear Mr. Tucker:

This is to advise that the staff is preparing to recommend to
the Commission that it open an investigation on the management of
Parksville wWater District for failure to timely comply with the
final Order in this case. Specifically, the Commission ordered
the district to retain a professional engineer and conduct a
comprehensive engineering analysis of its water distribution
system and to file a copy of the report on this investigation with
this Commission by September 1, 1988. The report was not filed.
You have been granted two extensions of time; the last extension
expired March 15, 1988. The investigation c¢ould 1lead to
show-cause action and subsequent penalties applied to the company
or yourself or other enforcement action in Pranklin Circuit Court.

Your apparent disregard of Commission Orders is not only a
violation of state law but represents potential management defi-
ciency. It is apparent to us that these informal attempts to
obtain compliance with the Commission Order have been unsuccessful
and that formal action should be taken.

I urge you to review your prior actions and come into compli-
ance with the Commission's Order. Proper compliance prior to
April 3, 1989, will negate any further enforcement action. If you
care to -discuss this, please call me at 502/564-2473 or Susan M.
Mastin, our General Counsel, at 502/564-7247.

Very truly yours,

1;;ﬂaaf- . Zicéjap—
Porest M. Skaggs
Executive Director

hy



PARKSVILLE WATER DI_

P.o. Box 9 St .
PARKSVILLE, KY. 4 Exhibit J

{606) 236-2746

FILED

March 29, 1989 MAR 31 1989

PUBLIC SERVICE
COMMISSION

Foreat M. Shagga,
Executive Director
Public Service Commiassion
730 Schenkel Lane
Frankfort, KY. 40602
Re: Cane Ko. 10030

Dear Mr. Shaggs,

Thia ia to advige the Commissaion that Parksville Water District
has not diaregarded the Commission’s order. Parksaville apologizes
for the delay in getting the information to the Commisaion. Howaver,
because of problems in completing the water loas program, the
hydraulic analyais has been dalayed.

Parkavilie has attempted to follow the recommendationa of our
engineera concerning water loea. Parkaville has coapleted atepa ocne
through five on the recommanded water loasa program (copy attached).
Several amall leaks were found and repaired., Parkaville has aleso
used by-pass meters, has preassure tested lines, and used listening
devices to locate leaka. There ias indication that mosat of
Parkaville‘’a problam may be with the maater meter. A preliminary
test ahowed the meter to be registering fast. Parkaville is waiting
for additional teating and certification of the teat before atep aix
of the water loss program can ba completed.

The Commiaaion should be aware that any hydraulic analyaia based
upon incorrect information would be very misleading. It is therefore
easential that the water loas portion be completed and analized
before the hydraulic analyais can be completed.

Parkaville regreta the delay in submitting this information to
the Commiaaion., However, because of aseveral circumatances, it has
taken much longer than we antcipated to cosplete the water loaa
program. Delaya in getting meters tested, and delays in being able
to get some of the necessary equipment usad for the bypasa metera
plua a deluge of over nine inchea of rain making ocutside work almoat
imposaible all contributed to the delay.



Parkaville ia ce=plying with the recommendationa of our
engineers. Kennoy E. ineersa recommended that tb water loss program
ba addreased befora the hydraulic analysis could be completed.
Parkaville is attempting to follow their recommandationsa.

Parkaville reapectfully requests a aix month extenaion to asllow
us to completae the water losa program and to allow sufficient
time for the enginaeers to complete the hydraulic analysais.

Sincere)y, .

a

A.B. Feather
Traasurer



KENINIOY N
W“ October 26, 1988 o KN%WSO?'

Mr. Jerry Feather
Parksville Water District
PO Box 9

Parksville, Kentucky 40464

Re: Public Service Commission
Cage No. 10030
KEX #900

Dear Mr. Feather:

Enclosed is a Scope of Work for a Water Loss Program and a Hydraulic
Analysis for the District's present water system.

We have evaluated your present water use records for the last two (2)
years. These records indicate from the water sold by the Distriect, and
assuming a reasonable water loss of 15%, the District would have very close

to the one day storage requested by PSC (164,000 gpd usage vs. 150 000
gallon storage).

It 18 also noted from your water use records the District does not
have a reasonable water loss. Approximately 337 of the water purchased by
the District is unaccounted for. For this reason, we recommend the District
implement the prescribed water loss program to try and isolate the source -
of this leost revenue. If it can be shown that a reasonable water loss
exists in the system, it may be possible to obtain a waiver of the one day
storage requirement from PSC.

Since no apparent large leaks have been identified in your system, we
would advise you start your program by random testing of your customer
meters and testing of the master meter. If the problem can be identified
with these older meters, it may not be necessary to proceed with the
remaining and more costly portion of the program.

1t is highly recommended that before any hydraulic analaysis be __1$‘\\\\
performed on your system, the water loss issue be addressed. Without being .
able to identify actual usage within your system, the results of an analysis

%bemialeading .

Also enclosed is a transmittal letter you may use to submit the scope
of work to the Publie Service Commission,

1f we can be of further assistance, please call.

Sinc

WHK/dep
/ | SR
Enclosure :

.
. -
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PARKSVILLE WATER DISTRICT
WATER LOSS PROGRAM AND HYDRAILIC ANALYSIS
SQOFE OF WORK

October 25, 1988

YATER 1OSS PROGRAM

L]

Due to the excessive water loss indicated by the current water use . g
records, the following program should be implemented pricr: tomy'Hydraulic sriesr toh

Analysis to obtain more accurate results. et
1. Test Accuracy of Master Meter,
2. Randam Testing of Individual Custcmer Meters. - : . | MRS

3. nmtallaymssmmmmmjm&amhmmstommtmnwamm
Use Pericds.

4. Pressure Test Lines Identified in Step 3 as Slming Significant Flow During
Non Use Pericds. .

5. Repair Majar Leaks Identified in Step 4.

6. Re-assess revised water use records and respond to P.S.C. requirement of
one day storage within 60 days after completion of Water Loss Program.

7. Devalopfhmialp]anfarfmﬂingﬂaterstaragamjectifmquired

menistrictstnﬂdmidarcuﬂuctmgitam1trm:gh5wiﬂ1ttnkm‘_
werk farce or local contractors to omserve funds.

HYDRAULTC ANALYSIS
1. Data Callection.

a. Reviewmte:usenmdstonetemunmagamramtcmrandm:ga
Users of Water. . e

b. Review Existing Record Drawings for Location of Existing Line, Size of ~
mnaﬂmwmaﬂmufymummuuuotstmmw BT
Existing Orawings. ﬁﬁﬁﬁ:"

c. Discuss with District Location of any Speda.lty It:musuhuhm,‘ H W
Staticn, mmmgsuums, Water Storage Tanks, etc.’:l: 4w, o

i B
d. Collect Qrve Information on Pump Stations. o o
e. Discuss with District Operation of Systam and Identify Possible problem
Areas.
N R B LIRLTILL I LR

.

- —

. SO—



Exhibit K

COMMONWEALTH OF RENTUCKY

PUBLIC SERVICE COMMISSION
730 SCHENKEL LANE
POST OFFICE BOX 615
FRANKFORT. kY. 40602
(502) 564-3940

April 5, 1989

Mr. Bruce Feather, Treasurer
Parksville Water District

P. O, Box 9

Parksville, Kentucky 40464

Dear Mr. Feather:

This is in response to your March 29 letter regarding the
engineering report required by Order in Case No. 10030. You have
requested an additional six-month extension for your consulting
engineer to complete his study and prepare the report. Staff
agrees with the extension and will expect the report to be filed
no later than October 3, 1989.

If you have any questions, please feel free to contact me at
502/564-2473.

Very truly yours,

Frrest .

Forest M. Skaggs
Executive Director

hv



PARKSVILLE WATER DI -
P.O., BOX %2 Exhibit L
PARKSVILLE, KY. 4uvau=

(606) 236-2746 F { L E D

ocT 41989

RVICE
October 2, 1989 P%gld%n?sEsION

Mr. Foregt M. Shagga Re: <Cage no. 10030
Executive Director

Public Service Commigauion

730 Schenkel Lane

Frankfort, Ky. 40802

Dear Mr. Skagqgs,

Parkavilile Water Diatrict regreta that we will not be able to
meet the filing deadline for our hydraulic analysis. In previocus
correapondence, wa have related to the Commiaajion our problem in
finding the water losa. The loas problem must be resolved before an
accurate and useful hydraulic analysis can be completed,

The Diastrict has made ajgnificant progreas in reducing ita lossa,
However, we are atill not certain as to our actual losa because of
circumatances and factors beyond our control., A major portion of our
loaa was due to a master meter problem, which waa diacovered in April
of 13893.

In April of 1989 ocur master meter was found to be regiatering
approximately 29 percent fast. Upon further inveatigation, the meter
was found to be defective and waa repaired. However, further tests
atill indiceated the meter to be registering approximately 15 percent
faat. After several weaka of attempted repairs the meter continued
to test 15 percent faat, It was determined, approximately one month
later, that the problem was improper design and inatallation of the
mater, and approaching linaes, cauaing a Jetting action when the
Diatrict was pumping. Thia meant that the meter and the piping in
the valve pit would have to be replaced.

Since the meter and the plping had been inatalled by the City of
Danville, it waa their reaponsibility to replace them. The Diatrict
expressed its concern about making these changes aa soon asa possible
to allow ua to meet our reporting date with the Commisaion.

The changes would require re-piping the meter pit, and
inastalling & naew & inch meter. As the Commiaaion ias aware, these
items are not alwaysa in atock. Some slight delaya were encountered
in getting these materials, and 1t was not until July 6, 1989 that
all repairs and inatallation were completed.



The delay meant that the Diatrict could not uae any figurea
before July 6, 1989, to figure its actual wvater loas, because all
figurea before that date would have to be eatimates based upon the
naater meter error. The delay would limit tha District to two montha
figures, Auguat and September, for its water loaa. The District wasa
concerned because there was high leakage in Auguat, therefore, making
thoae figures somewhat gquestionable. Thia would meen that the
District would have conly one month of reliable data available to uae
for hydrulic analysia.

The District expreased Lta concern to our engineers, Kennoy
Engineera, Inc., in a letter, dated September 21, 1989. Kennoy
Engineera have adviased us that more time is needad to rectify the
water loas and coaplete the hydraulic analyais.

Therefore, upon advice of our enginears, the Diatrict
reapectfully requests additional time to complete the hydraulic
analyals and determine our actual water losa. The Diatrict wiahea to
assure the Commimsaion that no one 1is more anxious to expedite this
matter then the Diatrict. However, we muat. be assured that we are
vaing reliable data, which we do not have at thia time.

If you have queationa, or further information is neaded, you
may contact me at 606-236-2746.

Sincerely,

A.B. Feather
Traasurexr and MNanager



